



Michigan
Great
Lakes
Wind
Council

Proposed Timeline for Report

Bill Rustem

www.michiganglowcouncil.org

Proposed Timeline

- **July 10:** Staff sends draft report to council for review.
- **July 11–21:** Council members submit comments to staff via e-mail.
- **July 24:** Staff distributes summary of all proposed changes.
- **July 29:** Council discusses proposed changes and approves final report. If necessary, final changes will be distributed after the meeting via e-mail for final approval.
- **September 1:** Chair sends final report to Governor Granholm.

www.michiganglowcouncil.org